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1. FOLLOVING A MATE OF COMPLETION OF THE REQUIRE - 25X1

MENTS ASSOCIATED WITH REF MESSACE,
A. COMPUTER PROGRAM FEASIBILITY STUDY - ONE WEEK.
B. WRITE AND DE-BUG COMPUTER PROGRAM - FOUR WEEKS,
C. SEARCH TARGET FILES FOR SUITABLE EDGES - FOUR WEEKS.
D. ngAgE AND PREPARE POLAROID PRINTS OF CANDIDATE EDGES - TWO
WEEKS.
E. MEETING TO SELECT EDGES - ONE WEEK.
F. PREPARE PUNCH CARDS FOR TARGET INPUT - ONE WEEK.,
G. PREPARE CATALOGUS - FOUR WEEKS.

2, IT IS ESTIMATED THAT ITEMS A, B, AND C ABOVE CAN BE ACCOMPLISHED
SIMULTANEOUSLY, AS CAN ITEMS F AND G. BEST GUESS FOR TOTAL COMPLETION
DATE - THREE MONTHS FROM INITIATION.
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